
This week, your aerial device completed assembly and was 

pinned to your new apparatus chassis followed by testing. Next 

week, expect testing and follow-up work to continue.

Cleveland, NC
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